Platinum Projects Project Fuse Case Study



CAT A to CAT B Fit Out



PROJECT LOCATION: 3 More London Riverside

PROJECT DESCRIPTION: CAT A to CAT B Fit Out

PROJECT DURATION: 35 Weeks

THE SCOPE:

Platinum were appointed by a long-standing client to Manage the installation to completion of 4 floors of CAT A fit out followed by a CAT B refit each floor has been completed over a 7-week phases:

- Mechanical & Electrical Isolation, Decommission and strip out of services
- Partitioning alterations throughout the footprint of the floor plate
- New open plan work and collaboration spaces created
- Public heath modifications
- Modifications to FCU's back onto the landlord's systems
- Commissioning & Testing
- Controls/BMS alteration to suit new general arrangement layouts
- O&M Documentation & Record Drawings
- Full Project Management
- Full CDM Project Delivery

Platinum Projects Project Fuse Case Study











